Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/24/05]

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

" Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

¥ Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)

[ |Close out report was submitted on
[~ Final invoice will be submitted on

[ Close out report will be submitted on

[~ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

I:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
Beyond 2009-10|Beyond 2009-10f
2 Plans,
Specifications &
Estimates Beyond 2009-10| Beyond 2009-10)]
3 Right of Way
Acquisition Beyond 2009-10|Beyond 2009-10f
4 Construction
Beyond 2009-10|Beyond 2009-10f
4 Procurement
Beyond 2009-10{Beyond 2009-10]
Does this information reflect a change in the currently approved project schedule? Yes

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures  Remaining
Allocation(s) Reimbursed as Expenditures Beyond
Phase Scope by Phase of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 525 | $ 525|$ - $ - $ - $ R $ R 505
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |9 - |9 - 18 - |9 - |8 - |8 - |9 = -
$ 525 § 525 § - $ - $ - $ - $ - $ - 525
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Expenditures Expenditures
Approved Made by Local to be Made by
LONP Amount Agency as of Local Agency Beyond
Phase Scope by Phase 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |s - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |s - |s - |Is - |s - |s - |s - |s - -
$ - _§ - § - _§ - _§ - _§ - _§ - _§ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Estimated FY
Not Yet When
Approved by Allocation will Beyond
Phase Scope Phase be Requested | FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 2,075 | Beyond 2009-14 $ - $ - $ - $ - $ 2,075 $ 2,075
2 Plans,
Specifications &
Estimates $ 2,400 | Beyond 2009-14 $ - $ - $ - $ - $ 2,400 $ 2,400
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ = $ - |8 - |9 - |9 - |8 - 18 -
$ 4,475 $ - $ - $ - $ - $ 4475 $ 4,475




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2 Phase 3 Phase 4

TCRP

State

Committed
Proposed

2,600

2,400

STIP

State

Committed
Proposed

1,000

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Does this information reflect a change in the currently approved project funding plan?

Totals

Committed
Proposed

@ |er|a|n|an ||| |r|r|r|er|r|er|r e |p|ee|n | |pee e 1o

$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $

@ |ler|n|n|an ||| |n|n|er|r|er|r|er|r|ep|p | |n | |pee e |

3,400 20,000 49,000

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

If yes, explain the reason(s) for change in the box below:







Estimated FY
When LONP
Reimbursement
will be Requested







